
RIA Meeting Notes 7/1/04 
Subject: 57 MHZ  
Date: 7/1/04 
Attendees: Al Frank Sushil Brian  
 
Action Items: 
• Kreis tool  
•  Quads - July 19  
•  Vane - Aug 16  
•  End caps - July 23  
•  Deep hole drilling of vanes out next Thursday  
•  Voiced Concern about Cutting vanes to Shape  
•  
• BobyCote 
•  Requesting price adjustment on Body Flanges total 4500 not 2000 
•  Body flanges - July 16 
•  Request quote for RFQ final Brazing  
•  
• Contact Hi - Tech for what type of furnace they have  
•  Flow Hydrogen or not  
•  
• Toter would like another plug test with the plug that leaked  
•  .031 wire  
•  .25 spacing  
•  Document steps to achieve final braze - Request Bill to do this  
•   Supply all pictures taken for reference  
•  All wire has been purchased for entire RIQ  
•  
• Schedule  
•  orders placed by end of fiscal year O. K. To pay from this year money 
•  4 months behind original schedule  from last december  
•  
• Lifting fixture  
•  Drawings to Frank by end of next week  
•   
• Plugs  
•  Needs updating for new wire spacing on all copper plugs  
•  Leaks at seam on long plug  
•  Make from crosscut plate not rod or bar  
•  
• Final assy to Body Cote for pricing quote  
• Place drawings in Common space using interlink  
•  
•  
•  
•  
•  
•  
•  
 
 
 
 


